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EXECUTIVE SUMMARY

The City of Cahokia Heights, newly formed from consolidation of the former communities of
Alorton, Centreville and Cahokia, plus the Commonfields of Cahokia Public Water District, is
located in the southwestern portion of St. Clair County, IL, and in the region known as the
American Bottoms. The Bottoms are a floodplain of the Mississippi River, between the current
east riverbank and the line of limestone bluffs more or less parallel to Illinois Rt. 157, being
part of the ancient riverbed, protected from surface water flooding by riverfront levees and
interior levees and drainage canals, but subject to frequent surface water inundation from bluff
runoff and groundwater flooding from seasonal precipitation and river level surcharges.

The city entered into an Administrative Order on Consent (AOC) with the USEPA on August 16,
2021 to address alleged violations of the Clean Water Act (CWA), particularly associated with
certain chronic dry-weather sanitary sewer overflows (SS0O’s) occurring in the City’s sewer
system. This summary and status report is required to document actions that have been taken,
and the status of conditions, in order to demonstrate progress towards achieving compliance
with the CWA and the AOC.

The requirements of the AOC to date are listed below, along with a response to each
requirement, stating the current status and actions that have been taken during the previous
quarter to achieve compliance and complete any needed actions or milestones set forth in the
AOC.

Effective Date of AOC
8/16/2021
Order Days | Requirement Due Date Completed | Date Notes
Paragraph | from (Y/N) Approved
Reference | Eff. by EPA
Date
51 10 Designate a Project Coordinator and 8/26/2021 | Y NA Proj. Coord.
provide EPA’s Case Manager (above) changed from Lynn
with the Project Coordinator’s name, Branson
address, phone number, and email Matchingtouch to
address Sharlin Pfeffer
48.B. 30 Submit a “Targeted Dry-Weather SSO | 9/15/2021 | Y 12/13/21
Investigation Plan” to identify and
better understand the causes of dry-
weather SSOs at the Targeted Dry-
Weather SSO areas




| 48.8.c. * Complete the Targeted Dry-Weather | 90 days Some tasks waiting
SSO Investigation within 90 days of after EPA on surcharged
EPA’s approval of the Targeted Dry- approval of sewers to subside
Weather SSO Investigation Plan 48.B.
48.C. o Within 60 days of completion of the 60 days 6/21/22
Targeted Dry-Weather SSO after
Investigation, submit a “Targeted completion
Dry-Weather SSO Corrective Action of 48.B.c.
Plan” to eliminate dry-weather S50s
at the Targeted Dry-Weather SSO
dareas
48.C.c. * Respondent shall implement the EPA- | in NA
approved Targeted Dry-Weather SSO | accordance
Corrective Action Plan alternative in with the
accordance with the approved approved
schedule and milestones schedule
and
milestones
48.A.b.i 90 Train all City sewer staff regarding 11/14/2021 NA Training was
inspection of City lift stations and lift completed on
station bypass stations 11/5/21, and is
being provided to
all new hires
48.A.b.ii. 120 | Inspect all City lift stations and 12/14/2021 NA Most recent
temporary lift station bypass stations inspection reports
and submit to EPA a condition status attached
report including date of inspection,
name of inspector, operational
condition of wet wells, pumps, valve
vaults, and controls; and signs of
damage.
48.A.b.iii. | 120 | Address conditions with the potential | 12/14/2021 NA Completed during
to cause accidental injury to workers Dec 2021, notice
and residents at City lift stations and given to EPA on
temporary lift station bypass stations, 1/3/22, ongoing
including unsecured or uncovered inspections occur
manholes and vaults, and open as part of plan
electrical panels
48.A.b.iv. | 120 | Submit to EPA for review and 12/14/2021 Pending, Inspection and
approval a routine inspection and comments | maintenance plan
maintenance plan for lift station and | Extension received submitted to EPA
temporary lift station bypass stations, | of deadline and on 1/14/22,
including standard operating granted to responses | revisions
procedures for operation, 1/14/22 & submitted 5/2/22,
maintenance, and inspection of the revisions 5/16/22,5/26/22,
lift stations and temporary lift station submitted | 6/13/22, 6/17/22
bypass stations, and example(s) of
the written inspection
forms/checklists to be used to
document each inspection
48.A.b.v. 120 | Submit to EPA for review and 12/14/2021 Comments | Revisions
approval an interim plan to manage received submitted 5/2/22
and track work orders, complaints, and
preventative maintenance; safety revisions
incidents; and overflows and backups submitted




48.A.b.vi. | 120 | Complete an assessment of the 12/14/2021 | comments | NA Staffing has been

appropriate number of sanitary received compared

sewer staff needed across all job and favorably to other
categories and across all parts of the revisions similar

City’ Sanitary Sewer System and the in progress communities

level of expertise and licensing nearby, and
required for each position reviewed with EPA,

More info to be
submitted to
document
potential
additional needs
due to large
numbers of pump
stations and
bypass locations.

In addition to the above information regarding specific requirements under the AOC, the
following is a status report and update on the three dry-weather SSO areas referenced in the
AOC.

N. 82" Street

This area consists of an 8” gravity flow sewer line in the middle of 82" St., coupled with two lift
stations, one located at the northeast corner of 82" St and Belleview Ave., and one located at
on Bluff Ave. between 82" St and 81 St. See attached sewer maps for more information.

A portion of the gravity line in 82" Street — approximately 370 feet from Bluff Street south,
immediately adjacent and downstream of the yard cleanout cited in the consent order -- was
excavated and repaired in July 2021. Work included replacement of the entire reach of sewer
from manhole to manhole, CCTV of this repair, backfill, and surface restoration. This work
repaired the blockage causing backups in this area, and were directly related to the SSO’s
coming from the broken yard cleanout. Plans for rehab/replacement of the two lift stations
are complete and bids have been received on 7/16/22. Bids were within range of the
engineers estimate of cost, and award to the low responsive bidder awaits finalization of the
funding grant from IEPA, which is imminent as of the end of July. As soon as these funds are
finalized and approved, an award will be made to start the work. Completion of construction
is projected to require approximately 6 months, with the primary lag time attributable to
delivery of pump and controls equipment.




Lift Station #5 (Pocket Road and Missouri Ave.)

This area consists of a shared 6” service line from

, feeding into the small duplex submersible pump station, and a 2 % inch force main
running flow out to Pocket Road, and then north to a discharge into a manhole in Pocket Road
near the intersection with 40" Street. See attached sewer plans of existing conditions for more
information.

Inspection of the lift station (wet well, pumps, valve vault, site) have been conducted, with the
results incorporated into preliminary engineering plans and estimates for rehabilitation of the
lift station, as part of a funding request via a grant application to the St. Clair County
Intergovernmental Grants Department. The construction project has been awarded to the low
responsive bidder, Haier Plumbing, and a pre-construction conference was held on July 21,
2022. Completion of construction is projected to require approximately 6 months, with the
primary lag time attributable to delivery of pump and controls equipment.

Lift Station #22 (Lauralee Drive)

This area consists of two pump stations and associated gravity tributary sewers between
Lauralee Drive and Renois Blvd.

Some preliminary engineering, to evaluate options and compile preliminary cost estimates, has
been done. The preliminary plan is to replace the two existing pump stations on Lauralee with
one new pump station in the same vicinity, and one new pump station on Renois Blvd., to
remove the flow from this area currently going into Lauralee, and direct it south to an existing
gravity line in Renois Blvd that runs south into the main trunkline at IL Rt. 157. See plan sheet
of existing sewer locations for more information. Completion of design and subsequent
construction still awaits funding, which is expected to be finalized via the IEPA grant

referenced below. Once funding is secured, this project is expected to require approximately

one year for completion of design, bidding, and construction (all together).

In the meantime, all three locations above are being maintained as emergency bypass pump
locations by the City, and inspected for proper operation daily.



FINANCING

Repairs planned or further indicated by investigation under this plan to address past SSO’s in
the three target areas, or contributing conditions in tributary areas, will be financed through a
combination of local funds, county intergovernmental grants, and anticipated state grant funds.

Recent developments in securing funding include ongoing discussions with the IEPA BOW
regarding a $10MM grant for sewer system rehabilitation. We expect to receive the Grant
Agreement and the City is working cooperatively with IEPA to complete the remaining
paperwork to satisfy the program diligence, and compete the grant agreement to begin the
work. This grant would allow for completion of the Lauralee Drive SSO area, as well as many
other sewer system point repairs, pump and lift station rehab, and trunkline slip lining. The

grant agreement was approved by the City on July 13, 2022. It is anticipated that this grant

will be completed and signed by the IEPA the week of July 25th,

The City has recently met with the US Army Corps of Engineers, St. Louis District, regarding
potential federal funding of water and sewer infrastructure construction. These discussions
have moved to the planning stage and a draft Letter Report and funding request is nearly ready
for submission for consideration for the FY23 fund year, which would place construction in the
latter part of 2023. The project, at approx. $4.7MM, would include a 75/25% match, with the
Corps funding approx. $3.5MM, and the City funding the other $1.2MM. A Letter Request is
being prepared to seek the appropriation of the required funding, and multiple meetings have
been held to finalize the project details.

In addition to the above, we have clarified the approved appropriation in the state of lllinois
2022 budget of an additional $14.5MM for sewer work in Cahokia Heights, from the American
Rescue Plan Act (ARPA), and from the Coronavirus Urgent Remediation Emergency Fund
(CURE). We are currently working with the Governor’s office, and the offices of Senator’s
Duckworth and Durbin on the details of these funds.

OTHER INIATIVES

The City has undertaken emergency repairs to sewer breaks a-ange Lane and—
Jerome Lane, both on the main sewer trunkline that conveys flow through the City. These
repairs were completed in May and June.

In addition, work continues to upgrade and/or repair pump stations in the City system as
funding allows. See below:



Pump Sta. # Location Status
52 Id Missouri Ave Bid awarded, waiting to finalize contract and start construction
57 Missouri Ave Bid awarded, pre-construction conf 7/21/22, waiting on pumps
58 nd Market Bid awarded, waiting to finalize contract and start construction
61 Pocket Rd Contract awarded, waiting on pump delivery
62 eiffer Rd Contract awarded, waiting on pump delivery
65 cehorse Dr Pumps and level controls replaced in June 2022

In addition, equipment has been sourced and awaiting delivery of flow monitoring devices,
smoke test blower and generator, and a CCTV rig, for the City to conduct further diagnostic and
investigative work to direct future corrective actions and preventative repairs. In the past, the
City has contracted out for similar services on a project-by-project basis. In order to implement
the plans and procedures outlined in the various submittals under the AOC, internalizing these
functions will better enable the City to respond and be compliant with the planned activities in
a timely manner.

SUMMARY

The City has expended a large amount of effort to hire, staff, train, instruct, and implement
plans to inspect, report, repair, and maintain conditions of its sewer system in compliance with
the Clean Water Act and the AOC. As shown on SSO reports submitted under separate cover,
§SO’s occurred in only two known areas during Q2 2022. One area is located at-enneth,
where an SSO occurred on June 9, 2022, for a duration of only one hour. This area features a
pump station that is being bypass pumped while it awaits funding for repairs. The bypass line
came apart and was quickly repaired. It is the first such incident at this location since the
incidents began being tracked. See attached summary report. The other area is located a{iiN
N. 829 St. The area experiences periodic but infrequent SSOs from a yard cleanout on a private
sewer lateral that lies upstream of the two lift stations on 82"¢ St. Both of these lift stations are
being operated using temporary bypass pumps, until such time as construction to replace the
stations with new duplex submersible pump stations can be completed. Design plans are done,
IEPA permits are in hand, and bids have been received. An award will be made as soon as
funding is in hand, expected from the IEPA grant by the end of July. In addition, this area
specifically, and the sewer system generally in the neighborhood of north Cahokia Heights
known locally as “Ping Pong”, experiences periodic, seasonal, and weather-related surcharging
of the sewer system as the capacity of the downstream receiving sewers in East St. Louis
become surcharged, especially after heavy rains. This results in backups in the Cahokia Heights
sewers in the Ping Pong area, and is a contributor to the SSOs on 82"4 Street. The plan for
ultimate rehab of the system includes construction of new pump stations and force mains to
intercept these sewers and redirect these flows to the Cahokia Heights main trunkline.



Itis projected that the combination of promised future funds from state and federal sources
will cover the costs of construction of these interceptor sewers.

As mentioned above in this report, the other two known past SSO areas of concern as part of
the AOC are Pocket Road and Lauralee Drive. Pocket Road has now been funded through a
grant from the St Clair County Intergovernmental Grants Department, bids and an award has
been made, and construction will commence in July, with completion expected within 6
months. The Lauralee Drive area is considerably more complex and costly, and will require
funding in the neighborhood of $1MM dollars. These funds are also expected to come from
the pending IEPA grant, with design and construction completed within the next year. In the
meantime, the City’s increased diligence in inspection and maintenance of lift stations, pump
stations, and bypass operations has continued to mitigate SSO risks in this area, and throughout
the system as a whole.
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@ lllinois Environmental Protection Agency

Bureau of Water » 1021 North Grand Avenue East » P.O. Box 19276 ¢ Springfield e lllincis » 62794-9276
Sanitary Sewer Overflow or Bypass
Notification Summary Report

- Within 24 hours of the occurrence, notify the lllinois EPA regional wastewater staff by telephone, FAX, email or voice mail, if
staff are unavailable.

- Within 5 days of the occurrence, provide a written report describing the overflow or bypass, including all information requested
on this form. The permittee is required to submit this form or other equivalent written notfification to the lllinois EPA at:

Bureau of Water/Compliance Assurance Section - MC #19
1021 North Grand Avenue East

P.O. Box 19276

Springfield, IL 62794-9276

NOTE: You may complete this form online, save a copy locally, print, sign and submit it to the BOW/CAS MC #19, at the
above address. You may also print the form before completing it by hand, signing and submitting it.

Failure to notify the lllinois EPA as specified may result in fines up to $10,000 for each day of violation.

Instructions: Use this form to report all unscheduled sanitary sewer overflow or bypass occurrences. Attach additional
information as necessary to explain or document the overflow or bypass. For the purpose of this report, an overflow or bypass is
defined as the discharge of untreated sewage from the sanitary sewer collection system to a surface water and/or ground due to
circumstances such as those identified by the check boxes in the overflow or bypass details section of this form.

Use one form per occurrence. A single occurrence may be more than one day if the circumstances causing the overflow or
bypass results in a discharge duration of more than 24 hours. If there is a stop and restart of the overflow or bypass within 24
hours, but it is caused by the same circumstances, report it as one occurrence. If the discharges are separated by more than 24
hours, they should be reported as separate occurrences.

24 Hour Notification Information

Permittee (Municipality or Facility Name): Permit Number: Person Representing Permittee Who Contacted IEPA:
CITY OF CAHOKIA HEIGHTS

Date: Time: AM PM I|EPA Office Contacted: Name of IEPA Employee Contacted:
6-A-22.2!28, 0 K oNe Sawndecs

Sanitary Sewer Overflow or Bypass Details
Date and Duration of Overflow or Bypass Occurrence (complete a separate form for each occurrence):

Start Date: Time:  AM PM Duration of the overflow or bypass (hours and minutes):
(-9-22 2.3 [0 R _[hovt

Estimated Volume of

Wastewater WWTP Flow During bypass (report in

Discharged MGD): Not applicable for a collection

(gallons): system SSO. ion of the Overflow or Bypass:

U\ VYwow n 7o e VWL S EMmpkl A xk.a.‘\e\'\m.\‘b Lok
Circumstances Causing the Overflow or Bypass (check all that apply)

WhEHaY [J Rain [ Power Outage [] Equipment Failure [ Other (explain below)

1172001 [J Snow Melt [ ] Broken Sewer [ | Widespread Flooding

Provide a narrative description to further explain why the overflow or bypass occurred. For example, describe what equipment
failed. What caused the power outage, or what plugged the sewer. Flooding should only be indicated, as a cause if there is
significant flooding that is caused by high river, stream, or lake water levels, not just localized high water in the street.

Town @72 X sy R L came arA




Wet Weather (if applicable)
Date(s) and Duration of Rainfall:

Amount of Snow Melt

Start Date: Time: ampm EndDate:  Time:  apmpwm  Amount of Rainfall (inches) (inches)

CFE] oo

Contributing Soil Conditions (saturated, frozen, soil type)

Where Did the Discharge from the Overflow or Bypass Go? (check ali that apply)

Provide the name of the local receiving water that the wastewater enters, which could be a nearby stream, river, lake, or wetland.
If discharge does not enter directly into surface water, but indirectly by way of a ditch or storm sewer, trace the path of the ditch or
storm sewer to find the receiving water.

B Runs on ground and absorbs into the soil
[[] Ditch: Name of surface water it drains to:

[[] storm Sewer:  Name of surface water it drains to:

[] Surface water direct discharge:

[] Basement Back-ups, (Number & use (i.e.residential, commercial) of buildings affected):
[[] Other, describe:

Actions to Correct This Occurrence and Prevent Future Owerflows or Bypasses

Describe what actions were taken to minimize the volume of wastewater discharged from the overflow or bypass reported on
this form. Also describe what actions are planned to prevent or minimize future overflows or bypassess. lllinois law and NPDES
permits prohibit overflows or bypasses, unless certain specified conditions are met. Sanitary sewer overflows and bypasses
may be the subject of enforcement action.

TS by PASS Plpe \pace legedlhrRe w SN 2 EurnCole,

Report Completed By Authorized Representative Contact Information
Contact Person: DENNIS TRAITEUR <. N et (oo 768itact Person:
Street Address: 2525 MOUSETTE LANE Title:
PO Box: Street Address:
City: CAHOKIA HEIGHTS  State: IL PO Box:
Zip Code: 62206 Phone: 618-337-2149 City: State:
County: SAINT CLAIR Zip Code: Phone:
County:

Any person who knowingly makes a false, fictitious, or fraudulent material statement, orally or in writing, to the
Hliinois EPA commits a Class 4 felony. A second or subsequent offense after conviction is a Class 3 felony. (415
ILCS 5/44(h))

Authorized Representativ j Title

DENNIS TRAITEUR DIRECTOR

¢-9-2.2__

Authorized Representative Signature Date



e lllinois Environmental Protection Agency

Bureau of Water ¢ 1021 North Grand Avenue East ¢ P.O. Box 19276 Springfield e lllinois * 62784-9276
Sanitary Sewer Overflow or Bypass
Notification Summary Report

- Within 24 hours of the occurrence, notify the lllinois EPA regional wastewater staff by telephone, FAX, email or voice mail, if
staff are unavailable.

- Within 5 days of the occurrence, provide a written report describing the overflow or bypass, including all information requested
on this form. The permittee is required to submit this form or other equivalent written notification to the lllinois EPA at:

Bureau of Water/Compliance Assurance Section - MC #19
1021 North Grand Avenue East

P.O. Box 19276

Springfield, IL 62794-9276

NOTE: You may complete this form online, save a copy locally, print, sign and submit it to the BOW/CAS MC #19, at the
above address. You may also print the form before completing it by hand, signing and submitting it.

Failure to notify the lllinois EPA as specified may result in fines up to $10,000 for each day of violation.

Instructions: Use this form to report all unscheduled sanitary sewer overflow or bypass occurrences. Aftach additional
information as necessary to explain or document the overflow or bypass. For the purpose of this report, an overflow or bypass is
defined as the discharge of untreated sewage from the sanitary sewer collection system to a surface water and/or ground due to
circumstances such as those identified by the check boxes in the overflow or bypass details section of this form.

Use one fom per occurrence. A single occurrence may be more than one day if the circumstances causing the overflow or
bypass results in a discharge duration of more than 24 hours. Ifthere is a stop and restart of the overflow or bypass within 24
hours, but it is caused by the same circumstances, report it as one occurrence. If the discharges are separated by more than 24
hours, they should be reported as separate occurrences.

24 Hour Notification Information

Permittee (Municipality or Facility Name): i Permit Number: Person Representing Permittee Who Contacted IEPA:
' L| QE Cnhp L trg 1?6 5

Date: Time: AM PM_ IEPA Office Contacted: Name of IEPA Employee Contacted:

é;}LzLa:LD o  Meeleni Ti, Tow St:tley

anitary Sewer Overflow or Bypass Details
Date and Duration of Overflow or Bypass Occurrence (complete a separate form for each occurrence):

Start Date: Time:  AM PM Duration of the overflow or bypass (hours rnd,minutes): —_— / {/
G2172> oo O L¥ _24 houRg Pump §al /W50 pump Ln8taller
Estimated Volume of
Wastewater WWTP Flow During bypass (report in
Discharged MGD): Not applicable for a collection
(gallons): system SSO. i Overflow or Bypass:

Unfaswn 0 STetct
Circumstances Causing the Overflow or Bypass (check all that apply)
W7 (] Rain [J Power Outage [] Equipment Failure [] Other (explain below)
/2011 () snow Melt  [] Broken Sewer [ ] Widespread Flooding

Provide a narrative description to further explain why the overflow or bypass occurred. For example, describe what equipment
failed. What caused the power outage, or what plugged the sewer. Flooding should only be indicated, as a cause if there is
significant flooding that is caused by high river, stream, or lake water levels, not just localized high water in the street.

um @ failug€/ 57at 0, by,ané;‘co o th 27N pemp FT OTO
{Mmp ing‘-q“(p,




Wet Weather (if applicable)
Date(s) and Duration of Rainfall:

Start Date:  Time: Ay pm End Date:  Time: AMPM Amount of Rainfall (inches) 3:?322‘) of Snow Melt
00O O3d

Contributing Soil Conditions (saturated, frozen, soil type)

Where Did the Discharge from the Overflow or Bypass Go? (check all that apply)

Provide the name of the local receiving water that the wastewater enters, which could be a nearby stream, river, lake, or wetland.
If discharge does not enter directly into surface water, but indirectly by way of a ditch or storm sewer, trace the path of the ditch or
Sé?un sewer to find the receiving water.

R

uns on ground and absorbs into the soil
(] Ditch: Name of surface water it drains to:
[] Storm Sewer:  Name of surface water it drains to:
[J Surface water direct discharge:
[[] Basement Back-ups, (Number & use (i.e.residential, commercial) of buildings affected):
@’bther. describe:

Actions to Correct This Occurrence and Prevent Future Owerflows or Bypasses

Describe what actions were taken to minimize the volume of wastewater discharged from the overflow or b pass reported on
this form. Also describe what actions are planned to prevent or minimize future overflows or bypassess. lllinois law and NPDES
permits prohibit overflows or bypasses, unless certain specified conditions are met. Sanitary sewer overflows and bypasses
may be the subject of enforcement action.
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Report Completed By Authorized Representative Contact Information
Contact Person: T{—)S&-"l Me M"l } 1\ Contact Person:
StreetAddress: 24 04 Moy St Lawe Title:
PO Box: o Street Address:
City: Caho m Heghlsstate: _j_,“ PO Box:
Zip Code: (L220k _ Phone: b/§~33a-12]] city: State:
County: Saint (Cla Vel Zip Code: Phone:
County:

Any person who knowingly makes a false, fictitious, or fraudulent material statement, orally or in writing, to the
llinols EPA commits a Class 4 felony. A second or subsequent offense after conviction Is a Class 3 felony. (4186
ILCS 5/44(h))

Authorized Representative Name (Print) Title
e ﬂ/

C =D =3

Authorized Representative Signature Date





